

Task Name	Assigned to	Duration in days	20. April 2020	27. April 2020	4. May 2020	11. May 2020	18. May 2020	25. May 2020	1. June 2020	8. June 2020
Week			1	2	3	4	5	6	7	8
Project Kickoff	Team	7								
Meet with client, interviews		2								
Process Data		1								
Research Visual Profile		2								
Create style tiles		2								
Develop webshop	Person #1 & #2	10								
Create product page template wireframe		1								
Map all product data		2								
Implement cart integration		2								
Implement review functionality		2								
Style and make webshop pages responsive		3								
Develop landing page	Person #1 & #4	3								
Create wireframe for landing page		1								
Style and make landing page responsive		2								
Develop contact page	Person #2	2								
Create wireframe for contact page		1								
Style and make contact page responsive		1								
Develop about page	Person #3 & #5	3								
Create wireframe for about page		1								
Style and make about page responsive		2								
Develop login system	Person #3	5								
Create login pages wireframe		2								
Implement registration / login functionality		3								
Develop cart	Person #4	4								
Create cart page wireframe		1								
Implement cart features to product pages		3								
Copywrite for all pages	Person #5									
Write and implement copy text		2								
Testing	Team	5								
External user tests		2								
Fixes based on test findings		3								
Client Feedback	Team	5								
Meet with client, presentations		1								
Iterations based on client feedback		4								
Release	Team	3								